

Critical success factors

ALIX SLATER
CONSULTANCY AND TRAINING

- Governance – is the PCC ready for the project?
- Clear aims, outputs and outcomes which show the difference this project will make
- Balance and integration of capital repairs, interpretation and activities
- Involving the community and partners from the beginning
- Commitment to inclusion across all aspects of the project
- Authentic project that reflects your church and community
- Legacy and sustainability
- Give yourself time to develop the right project and flesh out the detail as you can't ask for more money once you get a grant!

 **LONDON
HISTORIC
BUILDINGS TRUST**